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11/20/15 Statement of Ongoing Contracts as of 12/11/15

06District

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

Fed Aid

HB4N

HM1

HA22

HM1

HM1

HM

Pgm Code

IN FRESNO, KERN, KINGS, MADERA AND

TULARE COUNTIES ON VARIOUS ROUTES AND

VARIOUS LOCATIONS 223, 233-VAR

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO, KINGS, AND TULARE

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO, MADERA, AND TULARE

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO AND TULARE COUNTIES, AT

VARIOUS LOCATIIONS

IN FRESNO, KINGS, KERN, TULARE, AND

MADERA COUNTY, AT VARIOUS LOCATIONS

Description 

INSTALL ACCESSIBLE/COUNTDOWN SIGNAL

TREAT BRIDGE DECK AND JOINT SEALS

UPGRADE SIGN PANELS

ASPHALT RUBBER BINDER SEAL COAT

TREAT BRIDGE DECK AND JOINT SEALS

BRIDGE DECKS SEALS, JOINTS, PAINT

Type Of Work

PELAGIC ENGINEERING

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

INTERMOUNTAIN SLURRY SEAL,

INC.

WESTERN STRUCTURES

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

OXNARD  CA 93035

TEMPE AZ 85282

IRVINE  CA 92614

RENO  NV 89502

RIVERSIDE  CA 92503

TEMPE  AZ 85282

MOHAMMAD SAMIMI

DEALBA, FERNANDO

DEALBA, FERNANDO

CARY CRUZ

DIN DADAWALLA

Resident
Engineer

(559)243-3814

(559)288-8603

 

(559)288-8603

(559)341-3377

(559)417-5927

 $235,905

 $518,518

 $1,525,426

 $1,345,615

 $884,877

 $561,271

Bid + CCOs

 $98,282

 $0

 $0

 $1,310,629

 $822,817

 $659,210

Comp To  date

 $98,282

 $0

 $0

 $0

 $218,036

 $0

This Month

08/18/15

10/20/15

08/17/15

04/21/15

04/02/15

06/23/15

Awarded

09/23/15

11/04/15

09/02/15

05/01/15

04/17/15

07/13/15

Approved

01/04/16

10/29/15

11/20/15

10/13/15

Est Comp

 20%

 0%

 0%

 100%

 99%

 100%

%Time

 42%

 0%

 0%

 100%

 92%

 100%

% Work 

 

 

 

OVER RUN

 

 

Message

06-0S9304

06-0Q0204

06-0S7404

06-0S2204

06-0P0604

06-0Q8804

Contract 

NHST-PG  -(000)C

  

NHP-000C-(401)E

  

  

  

8 E-    -( )

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3600 HARBOR BLVD. #85

1310 W. 23RD STREET

1792 KAISER AVENUE

1005 TERMINAL WAY STE. 220

6005 TYLER STREET

1310 W. 23RD STREET

3240 N. MILLBROOK

AVENUE

183 W. VENTURA COURT

183 W VENTURA COURT

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

KINGBURG, CA 93631

KINGSBURG CA 93631

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/15 Statement of Ongoing Contracts as of 12/11/15

06District

06-FRE-5-48.8/53

06-FRE-33-10.7/14.8

06-FRE-33-10.9/11.1

06-FRE-33-63.0/69.1

06-FRE-41-3.0/M6.1

06-FRE-41-20.7/32.5

Fed Aid

HA22

HM1

HA21

HM1

HA22

20.20.201

130

Pgm Code

IN FRESNO COUNTY ABOUT 38 MILES

SOUTH OF SANTA NELLA FROM 0.1 MILE

SOUTH OF PANOCHE ROAD OVERCROSSING TO

0.2 MILE NORTH OF RUSSEL

IN FRESNO COUNTY, IN AND NEAR

COALINGA, FROM ALPINE AVENUE ONTO

JAYNE AVENUE TO MERCED AVENUE

ON SR 33 IN FRE CO 6.4 KM EAST OF THE

CITY OF COALINGA AT JACALITOS CREEK

BRIDGE #42-72 (KP R17.1/18.3)

IN FRESNO COUNTY NEAR MENDOTA AND

FIREBAUGH FROM MAIN LIFT CANAL BRIDGE

TO MAIN CANAL BRIDGE AND  FROM HELM

CANAL BRIDGE TO MERCED

IN FRESNO COUNTY FROM HARLAN  AVENUE

TO ELKHORN AVENUE

BOOSTER PUMP UPGRADES, VALVES, FLOW

SENSORS, CONTROLLER CABINETS, AND

SYSTEM REPAIRS

Description 

HMA AND REINFORCE CONCRETE PAVEMENT

COLD IN PLACE RECYCLE, HMA RSURFACE

BRIDGE REPLACEMENT JACALITOS CREEK

PLACE POLYMER ASPHALTIC EMULSION

PAVEMENT PRESERVATION (CAPM)

IRRIGATION UPGRADES

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

VSS INTERNATIONAL, INC.

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

INC

Contractor

SYLMAR  CA 91342

FRESNO  CA 93706

SACRAMENTO  CA 95834

WEST SACRAMENTO  CA 95691

FOWLER  CA 936250520

HERCULES, CA 94547

ENQUANHONE, GASHU

CARY CRUZ

DEALBA, FERNANDO

MOHAMMAD SAMIMI

CARY CRUZ

SAMIMI, MOHAMMAD

Resident
Engineer

(559)246-7655

(559)341-3377

(559)288-8603

(559)243-3814

(559)341-3377

(559)250-6305

 $14,095,837

 $1,521,913

 $3,920,172

 $1,065,545

 $1,765,592

 $4,285,000

Bid + CCOs

 $12,602,626

 $1,221,639

 $2,384,341

 $1,063,963

 $1,776,532

 $0

Comp To  date

 $716,667

 $660,391

 $596,953

 $0

 $0

 $0

This Month

12/11/14

05/06/15

02/27/15

05/27/15

11/12/14

08/18/15

Awarded

12/31/14

06/08/15

03/18/15

06/25/15

11/24/14

08/18/15

Approved

01/12/16

11/25/15

06/13/16

09/11/15

08/04/15

Est Comp

 81%

 80%

 49%

 100%

 100%

 0%

%Time

 84%

 80%

 61%

 100%

 100%

 0%

% Work 

 

 

 

 

 

 

Message

06-0Q2704

06-0S1704

06-432604

06-0S2404

06-0Q2404

06-0U3604

Contract 

NHPI-005 -(144)E

  

STP-P033-(079)E

STP-P033-(081)E

NHP-P041-(125)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

2716 S. GRANITE COURT

4600 NORTHGATE BLVD SUITE 100

3785 CHANNEL DR.

P.O. BOX 520

726 ALFRED NOGLE DRIVE

183 W. VENTURA COURT

3240 N. MILLBROOK

AVENUE

183 W VENTURA COURT

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK AVE

KINGSBURG, CA 93631

FRESNO, CA 93726

KINGSBURG, CA 93631

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

06District

06-FRE-41-23.1/0

06-FRE-41-24.5/24.8

06-FRE-41-25.2/31.7

06-FRE-41-25.4/0

06-FRE-41-27.6/30.4

06-FRE-63-/2

Fed Aid

HB1

HB1

HB1

HB4N

HM1

Pgm Code

IN FRESNO COUNTY IN FRESNO AT VENTURA

AVENUE VIADUCT

IN FRESNO COUNTY IN FRESNO ON RTE 41

FROM THE RTE 180/41 CONNECTOR TO

OLIVE AVE UC AND ON RTE 180 FROM

BLACKSTONE AVE UNDERCROSSIN

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO AT

NORTHBOUND ON RAMP FROM MCKINLEY

AVENUE

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO COUNTY, NEAR ORANGE COVE,

FROM AVENUE 460 ONTO ROAD 120 TO 0.5

MILES SOUTH OF AMERICAN AVENUE

Description 

BRIDGE DECK RESURFACING

CONSTRUCT CONCRETE GUARD RAIL

INSTALL CONCRETE BARRIERS

REPLACE MBGR WITH CONCRETE BARRIER

REPLACEMENT PLANTING

COLD PLANE & RESURFACING WITH HMA

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

FBD VANGUARD CONSTRUCTION

EMMETT'S EXCAVATION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

AGEE CONSTRUCTION CORPORATION

Contractor

BENICIA  CA 94510

LIVERMORE  CA 94550

CLOVIS  CA 93611

IRVINE  CA 92614

CLOVIS CA 93619

CLOVIS  CA 93613

MARK MENGONI

OLIBRIS, GARNEL

MARK MENGONI

MARK MENGONI

MENGONI, MARK

BLAS MARTINEZ JR

Resident
Engineer

(559)259-4877

(559)243-3852

(559)243-3543

(559)243-3543

(243)-35-43

 

 $1,816,675

 $1,390,092

 $984,783

 $415,799

 $597,550

 $509,817

Bid + CCOs

 $1,813,185

 $1,383,489

 $888,128

 $264,834

 $550,658

 $547,793

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/13/14

03/18/14

10/10/14

06/30/15

03/19/12

05/06/15

Awarded

12/03/14

04/09/14

10/22/14

07/23/15

04/16/12

06/09/15

Approved

08/20/15

05/01/15

04/14/15

10/22/15

01/11/16

08/13/15

Est Comp

 100%

 100%

 100%

 87%

 0%

 100%

%Time

 100%

 100%

 100%

 64%

 0%

 100%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-0Q0104

06-0M4204

06-0M8204

06-0S8204

06-0E9714

06-0S1804

Contract 

NHP-P041-(124)E

STPG-X019-(025)E

HSNH-X019-(028)E

HSNH-P041-(127)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

2990 BAY VISTA COURT

651 ENTERPRISE COURT

1477 MENLO AVE

1792 KAISER AVENUE

8406 N ARMSTRONG AVE

P.O. BOX 629

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N.MILLBROOK

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA, 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726-5866

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

06District

06-FRE-99-26.7/31.6

06-FRE-99-/30.5

06-FRE-99-/0

06-FRE-145-13.2/20.4

06-FRE-168-.7/9.1

06-FRE-168-6.9/7.1

Fed Aid

HE13

20.20.201

130

20.20.201

131

HM1

20.20.201

130

HB1

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

UPDATE IRRIGATION SYSTEM AND ISOLATE

NEEDED REPAIRS TO REDUCE WASTE

REPAIR 110 ACRES OF EXISTING

IRRIGATION SYSTEMS THAT HAVE BEEN

DEFECTIVE, BROKEN, AND VANDALIZED

IN FRESNO COUNTY, NEAR FIVE POINTS

FROM 145/269 JCT TO 0.2 MILE NORTH OF

KAMM AVENUE

UPGRADE 97 BOOSTER PUMPS TO HIGH

EFFICENCYVARIABLE FREQUENCY DRIVE,

REPLACE 87 COMMUNICATION FLOW SENSORS

AND MASTER VALVES THAT D

IN CLOVIS FROM HERNDON AVE UC TO

CLOVIS AVE UC

Description 

WIDEN FREEWAY AND REPLACE BRIDGE

IRRIGATION SYSTEM UPGRADES

UPGRADE IRRIGATION SYSTEMS

CIR & OVERLAY

IRRIGATION SYSTEM UPGRADES

CONSTRUCT MEDIAN BARRIER

Type Of Work

MCM CONSTRUCTION INC

WABO LANDSCAPE CONSTRUCTION

INC

CLEAN CUT LANDSCAPE

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE CONSTRUCTION,

INC

CAL VALLEY CONSTRUCTION

Contractor

NORTH HIGHLANDS CA 956600620

HERCULES, CA 94547

CLOVIS, CA 93619

FRESNO  CA 93706

HERCULES, CA 94547

FRESNO  CA 93722

VONG, ALAN

KIMURA, JUSTIN

DHALIWAL, AMARJIT

CARY CRUZ

MENGONI, MARK

OSCAR SHERRILL

Resident
Engineer

(559)243-3856

(559)897-3118

(661)391-4767

(559)341-3377

(559)243-3543

(559)243-3812

 $41,837,590

 $3,185,000

 $2,422,000

 $2,719,842

 $4,885,000

 $208,622

Bid + CCOs

 $41,809,441

 $0

 $0

 $1,397,324

 $0

 $195,976

Comp To  date

 $7,750

 $0

 $0

 $1,307,824

 $0

 $0

This Month

10/10/12

08/04/15

03/04/15

05/19/15

08/03/15

06/03/15

Awarded

11/06/12

08/04/15

03/04/15

06/10/15

08/03/15

07/02/15

Approved

09/01/16

12/08/15

08/21/15

Est Comp

 77%

 0%

 0%

 71%

 0%

 100%

%Time

 98%

 0%

 0%

 51%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

06-442624

06-0U6904

06-0T4104

06-0T1904

06-0U3304

06-0P9804

Contract 

  

  

  

  

  

HSNH-P168-(059)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

  

  

P O BOX 620

726 ALFRED NOBLE DRIVE

8406 N ARMSTRONG AVE

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

6275 W BULLARD AVE.

3240 N. MILLBROOK

AVENUE

183 W VENTURA CT

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK AVE

3240 N.MILLBROOK

FRESNO, CA 93726

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

06District

06-FRE-168-7.1/9.1

06-FRE-168-29.0/T29.4

06-FRE-168-36.0/0

06-FRE-168-/0

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

Fed Aid

20.20.201

130

HB1

Pgm Code

RECLAIMED WATER CONVERSION INCLUDING

NEW PIPING, BOOSTER PUMPS, SIGNAGE,

AND CONVERSTION VALVES AND SPRINKLER

IN FRESNO COUNTY, NEAR PRATHER,  FROM

1.2 MILES WEST OF AUBERRY ROAD TO 0.8

MILE WEST OF AUBERRY ROAD

IN FRESNO COUNTY ABOUT 11 MILES  EAST

OF PRATHER AT MAYNARD MUNGER VISTA

POINT

REPAIR/REPLACE/UPGRADE IRRIGATION

SYSTEMS IN FRESNO COUNTY AT VARIOUS

LOCATIONS

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

Description 

CONVERT EXISTING POTABLE IRRIGATION

REALIGN 2-LANE ROADWAY

ENHANCE VISTA POINT

UPGRADE IRRIGATION SYSTEMS

FREEWAY LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

STOCKBRIDGE GENERAL

CONTRACTING INC

LEE'S PAVING, INC.

AGEE CONSTRUCTION CORPORATION

STOCKBRIDGE GENERAL CONST INC

WABO LANDSCAPE & CONSTRUCTION,

INC.

CLEAN CUT LANDSCAPE

Contractor

CLOVIS, CA 93612

VISALIA  CA 93291

CLOVIS  CA 93613

CLOVIS, CA 93726

HERCULES  CA 94547

CLOVIS CA 93619

GANDRATHI, SUNIL

MARK MENGONI

SAMIMI, MOHAMMAD

ALAN VONG

MOHAMMAD SAMIMI

Resident
Engineer

(559)897-7617

 

(559)243-3543

(559)243-3814

(559)243-3856

(559)917-2487

 $2,385,000

 $2,390,367

 $1,400,223

 $3,297,000

 $3,939,896

 $4,899,447

Bid + CCOs

 $0

 $0

 $688,922

 $381,748

 $18,913

 $4,471,630

Comp To  date

 $0

 $0

 $174,067

 $123,203

 $0

 $10,254

This Month

08/10/15

09/11/15

05/15/15

03/30/15

03/19/15

08/23/12

Awarded

08/10/15

10/06/15

06/08/15

03/30/15

06/22/15

09/27/12

Approved

02/24/16

01/05/16

09/29/16

02/28/18

Est Comp

 0%

 0%

 63%

 66%

 4%

 0%

%Time

 0%

 0%

 49%

 12%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

06-0U3204

06-0M0504

06-0M0204

06-0T4204

06-0Q2104

06-342564

Contract 

  

STP-P168-(060)E

STPE-P168-(058)E

  

  

ACNH-P180-(057)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

2972 LARKIN AVE

1212 NORTH PLAZA DRIVE

P.O. BOX 629

2972 LARKIN AVE SUITE #101

726 ALFRED NOBEL DRIVE

8406 N ARMSTRONG

183 W VENTURA COURT

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

3240 N.MILLBROOK

3240 N. MILLBROOK

AVENUE

KINGSBURG, CA 93631

FRESNO CA, 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

06District

06-FRE-180-77.2/0

06-FRE-269-.5/8.6

06-KER-0-/0

06-KER-5-6.0/9

06-KER-5-62.5/73.1

06-KER-14-16.6/0

Fed Aid

HA21

HM1

HA22

HB4N

HA22

HA12

Pgm Code

ON ROUTE 180 IN FRESNO COUNTY AT

KINGS RIVER OVERFLOW BRIDGE (#42-

0074) BETWEEN PM 77.1 AND PM 77.2

IN FRESNO COUNTY NEAR HURON FROM

ROUTE 5 TO TORNADO STREET AND FROM

0.3 MILE NORTH OF PALMER AVENUE TO

ROUTE 145

IN KERN COUNTY ON ROUTES 58, 99, &

178 AT VARIOUS LOCATIONS.

IN KERN COUNTY NEAR FORT TEJON TO 1.1

MILES SOUTH OF GRAPEVINE

UNDERCROSSING

ON ROUTE 5 BETWEEN LERDO OVERCROSSING

AND ROUTE 5/46 SEPARATION  #1

IN KERN COUNTY, IN MOJAVE AT THE

MOJAVE MAINTENANCE STATION

Description 

BRIDGE REPLACEMENT,SHOULDER WIDEN

REPAIR FAILED AREAS W RHMA OVERLAY

UPGRADE SIGN PANELS

I-5 EXTINGUISHABLE MESSAGE SIGNS

REPLACE PCC PANELS, GRIND CONCRETE

CONSTRUCT MECHANIC'S FACILITY

Type Of Work

EMMETT'S EXCAVATION INC

TELFER HIGHWAY TECHNOLOGIES

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

ROADWAY ENGINEERING WORKS INC

GRIFFITH/COFFMAN JOINT VENTURE

RE COM DEVELOPMENT COMPANY

Contractor

CLOVIS CA 93611

MCCLELLAN  CA 95652

NIPOMO  CA 93444

HIDDEN VALLEY, CA 95467

BAKERSFIELD  CA 93308

BISHOP  CA 93514

VONG, ALAN

CARY CRUZ

HISHAM ALNATOUR

SAM DHALIWAL

PETER MULLALY

Resident
Engineer

(559)243-3856

(559)243-3881

 

(661)391-4773

(661)391-4742

(661)391-4767

 $2,500,108

 $3,686,766

 $1,373,323

 $823,030

 $40,425,189

 $1,076,758

Bid + CCOs

 $439,606

 $3,466,242

 $0

 $804,828

 $14,619,333

 $1,091,796

Comp To  date

 $0

 $0

 $0

 $0

 $899,252

 $0

This Month

12/04/13

06/12/15

08/05/15

05/08/14

12/03/14

05/22/14

Awarded

12/17/13

06/25/15

09/02/15

05/29/14

12/18/14

06/18/14

Approved

02/19/15

11/20/15

04/16/15

12/09/16

07/27/15

Est Comp

 100%

 100%

 0%

 100%

 39%

 100%

%Time

 100%

 100%

 0%

 100%

 36%

 100%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

06-0H1704

06-0S7804

06-0S7504

06-0Q4504

06-0P1404

06-0Q4204

Contract 

BRNH-P180-(058)E

STP-P269-(012)E

NHP-X029-(121)E

NHPI-005 -(193)

NHPI-005 -(195)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1477 MENLO AVE

4522 PARKER AVE BLDG700 STE35

522 LINDON LANE

17568 SPRUCE RD EXT., SUITE B

1128 CARRIER PARKWAY AVE

2488 DIXON LANE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS RD

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-33-19.6/27

06-KER-33-27.0/34.2

06-KER-43-9.2/16.1

06-KER-46-54.0/57.8

06-KER-58-28.2/31.5

06-KER-58-31.8/39.7

Fed Aid

HM1

HM1

HM1

HM1

HM1

Pgm Code

IN KERN CO. ON RTE 33 FROM 0.5 MILE

NORTH OF 10TH ST. TO 0.2 MILE SOUTH

OF SHALE RD. AND ON RTE 119 FROM ERRO

RANCH TO GOSFORD RD.

IN KERN COUNTY AT AND NEAR DERBY

ACRES FROM 0.2 MILE SOUTH OF SHALE

ROAD TO ROUTE 58 (EAST)

IN KERN COUNTY NEAR SHAFTER FROM

ROUTE 58 TO SANTA FE WAY

IN KER CO NEAR WASCO ON RTE 46 FROM

0.1 MI WEST OF SMITH AVE TO RTE 46/

99 SEP & NEAR BAKERSFIELD ON RTE 65

FROM 0.1 MI NORTH OF M

IN KERN COUNTY IN BUTTONWILLOW FROM

0.4 MILE EAST OF MAIN DRAIN CANAL

BRIDGE TO 0.2 MILE WEST OF ROUTE 5/58

SEPARATION

IN KERN COUNTY NEAR BUTTONWILLOW FROM

TRACY AVENUE TO 0.3 MILE WEST OF

ROUTE 43

Description 

RESURFACE EXISTING PAVEMENT W RHMA

COLD IN PLACE RECYCLE & HMA OVERLAY

COLD IN PLACE RECYCLE & OVERLAY

PMA CHIP SEAL

COLD IN PLACE RECYCLING & HMA OVRLY

RHMA-SP-G OVERLAY AND RUMBLE STRIP

Type Of Work

GRIFFITH COMPANY

TEICHERT CONSTRUCTION

GRIFFITH COMPANY

VSS INTERNATIONAL, INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

BAKERSFIELD  CA 93308

FRESNO CA 93725

BAKERSFIELD  CA 93308

WEST SACRAMENTO  CA 95691

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

SAM DHALIWAL

Resident
Engineer

(661)391-4766

(661)391-4766

(661)391-4766

(661)391-4766

(661)391-4766

(661)391-4742

 $2,154,633

 $2,707,154

 $2,553,921

 $1,092,000

 $1,562,114

 $1,234,354

Bid + CCOs

 $2,008,422

 $2,598,578

 $2,511,924

 $1,014,003

 $1,557,101

 $1,208,234

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/09/15

05/15/15

05/19/15

06/09/14

04/03/15

05/15/14

Awarded

06/25/15

06/09/15

06/09/15

06/25/14

04/17/15

05/29/14

Approved

10/10/15

10/07/15

09/14/15

08/13/15

09/03/15

08/11/15

Est Comp

 100%

 100%

 100%

 100%

 100%

 100%

%Time

 100%

 100%

 100%

 100%

 100%

 100%

% Work 

OVER RUN

 

 

 

OVER RUN

OVER RUN

Message

06-0S3004

06-0Q7204

06-0S2904

06-0Q7904

06-0T1704

06-0Q8004

Contract 

STP-X029-(120)E

  

  

NHP-X029-(113)E

  

NHP-P059-(117)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVE

5771 S. TOYOTA AVE.

1128 CARRIER PARKWAY AVE

3785 CHANNEL DR.

1128 CARRIER PARKWAY AVE

1128 CARRIER PARKWAY AVE

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-58-36.3/39.9

06-KER-58-85.1/0

06-KER-58-88.5/99.8

06-KER-58-94.4/0

06-KER-58-99.2/99.8

06-KER-58-136.0/143.8

Fed Aid

HB1

HB4N

HA22

HB1

HA21

HM1

Pgm Code

ON ROUTE 58 BETWEEN 300 FEET EAST OF

GATSON STREET AND JUNCTION STATE

ROUTE 43

IN TEHACHAPI AT BROOME ROAD

IN AND NEAR TEHACHAPI FROM 0.1 MI.

WEST OF TEHACHAPI CREEK TO CACHE

CREEK

IN KERN COUNTY IN THE CITY OF

TEHACHAPI ON ROUTE 58 AT THE

WESTBOUND TEHACHAPI SUMMIT

INTERCHANGE (EXIT 151)

NEAR TEHACHAPI FROM SAND CANYON

OVERHEAD TO CACHE CREEK

IN KERN COUNTY NEAR BORON FROM 0.4

MILES WEST OF TWENTY MULE TEAM ROAD

OC TO SAN BERNARDINO COUNTY LINE

Description 

WIDEN SHOULDERS & INSTALL RUMBLE

WIDEN INTERSECTION TO ACCOMMODATE

PAVEMENT PRESERVATION (CAPM)

WIDEN INTERSECTION

BRIDGE REPLACEMENT

RAC OVERLAY

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

Contractor

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

VISTA  CA 92081

BAKERSFIELD  CA 93308

BAKERSFEILD  CA 93308

VISTA  CA 92081

SAM DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4742

(661)391-4747

 

(660)391-4747

(661)391-4766

(661)391-4766

 $2,476,660

 $286,927

 $13,438,236

 $577,632

 $1,838,687

 $3,850,300

Bid + CCOs

 $2,417,288

 $275,612

 $0

 $561,891

 $421,026

 $68,213

Comp To  date

 $0

 $0

 $0

 $0

 $421,026

 $68,213

This Month

07/29/14

01/28/15

09/30/15

02/23/15

07/21/15

08/17/15

Awarded

08/12/14

02/18/15

10/20/15

03/18/15

07/31/15

09/02/15

Approved

08/18/15

05/01/15

09/18/15

05/04/16

02/05/16

Est Comp

 100%

 100%

 0%

 100%

 27%

 9%

%Time

 100%

 100%

 0%

 100%

 23%

 2%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

06-0P5604

06-0P0704

06-0R1504

06-0N5604

06-0M2604

06-0S2804

Contract 

HSNH-P058-(118)E

  

NHP-P058-(124)E

NSNH-P058-(120)E

NHP-P058-(122)E

NHP-P058-(123)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVE

3005 JAMES ROAD

2231 LA MIRADA DRIVE

3005 JAMES ROAD

3005 JAMES ROAD

2231 LA MIRADA DRIVE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-58-/0

06-KER-58-/0

06-KER-99-19.7/57.5

06-KER-99-21.7/24.7

06-KER-119-10.0/13.3

06-KER-166-9.0/24.5

Fed Aid

HA23

20.20.201

130

20.20.201

130

HA28

HB4N

HM1

Pgm Code

IN KERN COUNTY ON ROUTES 58 AND 99 AT

VARIOUS LOCATIONS

UPGRADE IRRIGATION SYSTEMS IN

ACCORDANCE WITH EMERGENCY DROUGHT

DECLARATION IN KERNAND TULARE COUNTYS

AT VARIOUS LOCATIONS

BOOSTER PUMP UPGRADES

IN KER CO IN BAKERSFIELD AT VARIOUS

LOCATIONS FROM 0.1 MILE NORTH OF

PLANZ ROAD OVERCROSSING TO 0.1 MILE

NORTH OF CALIFORNIA AVENU

IN KERN COUNTY NEAR TAFT FROM ELK

HILLS ROAD TO TUPMAN ROAD.

IN KERN CO NEAR METTLER FROM 4.0

MILES EAST OF BASIC SCHOOL ROAD TO

ROUTE 166/99 SEPARATION NEAR AND IN

BODFISH FROM 0.4 MILE EAST

Description 

WIRE THEFT RESTORATION

UPGRADE IRRIGATION SYSTEMS

REDUCE WATER USE BY 50%. UPGRADE

IRRIGATIN

FREEWAY MAINTENANCE ACCESS

ADD TRUCK CLIMBING LANES

APPLY ASPHALT RUBBER SEAL COAT

Type Of Work

ROADWAY ENGINEERING WORKS INC

WABO LANDSCAPE &

CONSTRUCTION,INC

KCI ENVIRONMENTAL

STL LANDSCAPE, INC.

GRANITE CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS,

INC.

Contractor

HIDDEN VALLEY, CA 95467

HERCULES, CA 94547

SAN LUIS OBISPO, CA 93403

LOS ANGELES  CA 90001

BAKERSFEILD  CA 93308

MODESTO  CA 95354

AMARJIT DHALIWAL

DHALIWAL, AMARJIT

DHALIWAL AMARJIT

CLAY LOMAX

HISHAM ALNATOUR

Resident
Engineer

(661)391-4766

(661)391-4767

(661)391-4755

(661)391-4767

 

(661)391-4747

 $990,000

 $2,935,000

 $2,785,000

 $680,000

 $5,610,295

 $4,853,023

Bid + CCOs

 $990,511

 $2,938,701

 $142,295

 $25,600

 $0

 $4,680,858

Comp To  date

 $0

 $0

 $0

 $25,600

 $0

 $0

This Month

10/29/14

03/07/14

08/10/15

08/12/15

09/01/15

05/15/15

Awarded

11/18/14

03/10/14

08/10/15

09/02/15

10/14/15

06/08/15

Approved

08/07/15

04/06/15

01/26/16

01/07/16

10/21/15

Est Comp

 100%

 100%

 48%

 40%

 0%

 100%

%Time

 100%

 100%

 5%

 4%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

06-0Q5804

06-0S0704

06-0U6004

06-0E3404

06-424714

06-0S2504

Contract 

NHP-X029-(116)E

  

  

NHP-P099-(584)E

STP-P119-(018)E

STP-X029-(119)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

17568 SPRUCE RD EXT., SUITE B

726 ALFRED NOBLE DR

P.O. BOX 3307

8122 COMPTON AVE.

3005 JAMES ROAD

1012 11TH STREET

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-178-4.4/0

06-KER-178-100.6/102.7

06-KER-204-5.4/6.7

06-KER-204-/3.7

06-KER-395-/23.4

06-KIN-5-9.0/16.5

Fed Aid

HB4N

HM1

HA22

HA22

Pgm Code

IN KERN COUNTY ON ROUTE 178 AT SUNNY

LANE PEDESTRIAN OC

IN KERN COUNTY ON SR 178, FROM INYO

KERN ROAD TO GEMSTONE STREET IN THE

CITY OF RIDGECREST

ON ROUTE 204 GOLDEN STATE AVENUE

BETWEEN SR-99 AND SR-178 IN KERN

COUNTY AT VARIOUS LOCATIONS

IN KERN CO ON RTE 119 NEAR TAFT

IN KERN COUNTY NEAR JOHANNESBURG FROM

SAN BERNARDINO COUNTY LINE TO ROUTE

178

NEAR KETTLEMAN CITY, FROM 3.3 MILES

SOUTH OF UTICA AVE OC TO JCT 41

Description 

REPLACE PEDESTRIAN OVERCROSSING

RECONSTRUCT CENTER MEDIAN WITH

PLACE DECK OVERLAY, REPLACE JOINT

HMA TYPE "G" OVERLAY

RAC OVERLAY

OVERLAY 2R

Type Of Work

MCM CONSTRUCTION, INC.

DESERT CONCEPTS CONSTRUCTION,

INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

NORTH HIGHLANDS  CA 95660

PALM DESERT  CA 92211

BENICIA  CA 94510

HANNIBAL  MO 63401

BAKERSFEILD  CA 93308

FRESNO  CA 93706

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

DEALBA, FERNANDO

Resident
Engineer

(661)391-4766

(661)391-4766

 

(661)391-4766

 

(559)288-8603

 $3,010,422

 $1,684,448

 $7,018,065

 $1,763,766

 $4,903,682

 $13,952,085

Bid + CCOs

 $2,120,733

 $1,708,217

 $0

 $1,681,810

 $0

 $12,260,559

Comp To  date

 $502,003

 $0

 $0

 $0

 $0

 $538,056

This Month

01/22/15

11/21/14

09/24/15

06/05/14

08/18/15

12/03/14

Awarded

02/09/15

12/22/14

10/06/15

06/18/14

09/02/15

12/19/14

Approved

12/15/15

09/24/15

09/25/15

12/02/15

Est Comp

 91%

 100%

 0%

 100%

 0%

 95%

%Time

 70%

 100%

 0%

 100%

 0%

 90%

% Work 

 

 

 

OVER RUN

 

 

Message

06-0H6414

06-0P8104

06-0N9604

06-0Q8104

06-0S2704

06-0P1804

Contract 

NHP-P178-(064)E

HSNH-P178-(065)E

NHP-P204-(005)E

STP-X029-(112)E

NHP-P395-(253)E

NHPI-005 -(194)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

77770 COUNTRY CLUB DR, STE D

2990 BAY VISTA COURT, SUITE D

P.O. BOX 430

3005 JAMES ROAD

2716 S GRANITE CT.

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

183 W VENTURA COURT

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

KINGSBURG, CA 93631

Accepted

Location
Storm Water
Plan
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06District

06-KIN-41-17.1/39.9

06-KIN-198-8.8/10.6

06-KIN-198-8.9/10.1

06-KIN-198-9.5/14.7

06-KIN-198-14.8/17.9

06-KIN-198-15.7/0

Fed Aid

HB1

HE11

HA22

HA21

HA21

Pgm Code

IN KINGS COUNTY IN AND NEAR KETTLEMAN

CITY FROM 0.1 MILE NORTH OF

CALIFORNIA AQUADUCT BRIDGE TO ROUTE

41/198 SEPARATION

IN KINGS COUNTY IN AND NEAR LEMOORE

FROM 0.5 MILE WEST TO 1.16 MILE  EAST

OF 19TH AVENUE

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE

FROM 19TH AVENUE TO 14TH AVENUE

UNDERCROSSING

IN AND NEAR HANFORD AT THE 14TH AVE

UC, HANFORD-ARMONA RD UC AND THE 11TH

AVENUE UC  (KP R23.7/R29.0)

NEAR HANFORD AT HANFORD-ARMONA UC

UNDERCROSSING

Description 

COLD PLANE FAILED AREAS & RHMA

INSTALL MEDIAN BARRIER

LANDSCAPING AND PLANT ESTABLISHMENT

COLD IN PLACE RECYCLING,HMA OVERLAY

REHAB 3 BRIDGE DECKS

DECK REPLACEMENT

Type Of Work

PAPICH CONSTRUCTION COMPANY,

INC.

SECURITY PAVING COMPANY, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

Contractor

PISMO BEACH  CA 93448

SYLMAR  CA 91342

HERCULES CA 94547

FRESNO  CA 93706

FRESNO CA 93706

SACRAMENTO  CA 95834

GANDRATHI,SUNIL

HADDADIN, HAIDAR

MOHAMMAD SAMIMI

DALLIA FOSTER

JUSTIN KIMURA

HADDADIN HAIDAR

Resident
Engineer

(559)999-5733

(559)897-7223

(559)250-6305

(559)897-7080

(559)897-3118

(559)897-7223

 $3,690,078

 $2,056,277

 $681,295

 $4,764,285

 $5,987,582

 $3,075,750

Bid + CCOs

 $3,782,735

 $3,750

 $357,711

 $4,123,982

 $5,661,501

 $643,882

Comp To  date

 $0

 $3,750

 $0

 $0

 $0

 $337,389

This Month

06/09/15

07/25/15

01/02/15

12/03/14

09/24/13

07/28/15

Awarded

06/25/15

08/18/15

01/26/15

12/19/14

10/22/13

08/13/15

Approved

11/05/15

01/14/16

07/15/16

10/15/15

09/10/15

09/12/16

Est Comp

 100%

 13%

 41%

 100%

 100%

 14%

%Time

 100%

 0%

 64%

 100%

 100%

 21%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

06-0S2604

06-0N1804

06-325514

06-0Q2504

06-462204

06-462214

Contract 

NHP-P041-(126)E

HSNH-PG  -(198)0

NHP-P198-(064)E

NHP-P198-(063)E

ACNH-P198-(060)E

NHP-P198-(068)E

--()

E-    -(   )

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

PO BOX 2210

13170 TELFAIR AVE

726 ALFRED NOBEL DRIVE

2716 S GRANITE CT.

2716 GRANITE COURT

4600 NORTHGATE BLVD SUITE 100

183 W VENTURA COURT

183 W VENTURA COURT

3240 N. MILLBROOK

AVENUE

183 W. VENTURA COURT

183 W. VENTURA COURT

183 W VENTURA COURT

KINGSBURG, CA 93631

KINGSBURG, CA 93631

FRESNO, CA 93726

KINGSBURG, CA 93631

KINGSBURG, CA 93631

KINGSBURG CA 93631

Accepted

Location
Storm Water
Plan
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06District

06-KIN-198-16.5/17.2

06-KIN-198-21.5/28.3

06-KIN-198-/7.4

06-KIN-269-1.1/5.6

06-MAD-41-11.7/13.4

06-MAD-41-38.9/45.7

Fed Aid

HE11

HE14

HA22

HM1

HM1

Pgm Code

ON ROUTE 198 FROM 0.4 MILE WEST OF

12TH AVENUE OVERCROSSING TO 0.3  MILE

EAST OF 12TH AVENUE OVERCROSSING

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

ON ROUTE 198 FROM FRESNO/KINGS COUNTY

LINE TO 0.04 MILE EAST OF THE SOUTH

ROSSI OVERHEAD

IN KINGS COUNTY IN AND NEAR AVENAL

FROM HYDRIL ROAD TO FRESNO COUNTY

LINE

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.3 MILES NORTH OF ROAD 208 TO 2.0

MILES NORTH OF ROAD 208

IN MADERA AND MARIPOSA COUNTIES AT

VARIOUS LOCATIONS

Description 

RECONSTRUCT INTERCHANGE 12TH AVE

HIGHWAY PLANTING

OVERLAY 2R

RESURFACE EXISTING PAVEMENT W RHMA

CONSTRUCT PASSING LANES

POLYMER ASPHALTIC EMULSION SEALCOAT

Type Of Work

AGEE CONSTRUCTION CORPORATION

WABO LANDSCAPE & CONSTRUCTION

INC

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

NORTHWEST PAVING

Contractor

CLOVIS  CA 93613

HERCULES CA 94547-1805

SYLMAR  CA 91342

FRESNO  CA 93706

FRESNO  CA 93725

REDDING  CA 96001

JUSTIN KIMURA

DALLIA FOSTER

DALLIA FOSTER

FOSTER, DALLIA

ALAN VONG

Resident
Engineer

(559)897-3118

(559)897-7080

(559)897-7080

(559)897-7080

 

(559)243-3856

 $8,793,067

 $1,416,340

 $5,297,197

 $844,548

 $8,708,937

 $771,408

Bid + CCOs

 $6,727,085

 $1,343,501

 $4,714,875

 $624,047

 $0

 $783,304

Comp To  date

 $728,429

 $4,200

 $0

 $0

 $0

 $0

This Month

04/22/14

05/22/12

11/12/14

05/19/15

10/08/15

04/10/15

Awarded

05/13/14

06/20/12

12/03/14

06/10/15

10/23/15

05/01/15

Approved

01/04/16

03/14/17

10/28/15

11/02/15

09/01/15

Est Comp

 89%

 0%

 100%

 100%

 0%

 100%

%Time

 76%

 0%

 100%

 100%

 0%

 100%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

06-487504

06-0L0504

06-0P1504

06-0S2104

06-0G9004

06-0S2304

Contract 

NHP-P198-(062)E

ACNH-P198-(059)E

NHP-P198-(065)E

  

NHP-P041-(128)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

PO BOX 629

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

2716 S. GRANITE COURT

5771 S. TOYOTA AVE

8115 SECLUDED VALLEY DRIVE

183 W VENTURA COURT

8530 W. ROOSEVELT

AVE.

183. W VENTURA COURT

183 W VENTURA COURT

3240 N. MILLBROOK

KINGSBURG CA 93631

VISALIA, CA. 93291

KINGSBURG, CA 93631

KINGSBURG, CA 93631

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-MAD-99-.9/28.2

06-MAD-99-6.9/8.2

06-MAD-152-/1.1

06-TUL-99-5.1/53.9

06-TUL-99-25.0/27.6

06-TUL-99-37.3/41.3

Fed Aid

HE11

HB1

20.20.201

130

HA22

HE13

HE13

Pgm Code

IN MADERA COUNTY IN MADERA AND

CHOWCHILLA AT VARIOUS LOCATIONS  FROM

SOUTH MADERA OC TO AVENUE 26

SEPARATION

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

ABOUT 17 MILES EAST OF LOS BANOS FROM

ROUTE 59/152 SEPARATION TO  ROAD

4/LINCOLN ROAD

IMPLEMENT WATER CONSERVATION MEASURES

IN ACCORDANCE WITH EMERGENCY DROUGHT

DECLARATION

IN TULARE COUNTY FROM ELK BAYOU BR#

46-60 TO PAIGE RD. OC 46-158

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

Description 

99 CORRIDOR-BRIDGE ENHANCEMENT

RECONSTRUCT INTERCHANGE

MEDIAN BARRIER AND RUMBLE STRIPS

EMERGENCY IRRIGATIOIN UPGRADES

OVERLAY 2R

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

Type Of Work

ABHE & SVOBODA, INC.

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

STOCKBRIDGE GENERAL CONST INC

ATTN: GUY STOCKBRIDGE

CHESTER BROSS CONSTRUCTION

COMPANY

PAPICH CONSTRUCTION COMPANY

INC

Contractor

JORDAN  MN 55352

SLYMAR, CA 91342

FRESNO  CA 93706

CLOVIS, CA

HANNIBAL  MO 63401

PISMO BEACH CA 93448

DIN DADAWALLA

OSCAR SHERRILL

MARK MENGONI

ALICIA RODRIGUEZ

MOHAMMAD SAMIMI

SHELLEY MAGGARD

Resident
Engineer

(559)417-5927

(559)243-3812

(559)243-3543

(559)341-3953

(559)250-6305

(559)651-8319

 $343,880

 $45,695,675

 $1,649,260

 $2,385,000

 $6,435,164

 $34,260,253

Bid + CCOs

 $368,939

 $38,066,613

 $1,634,204

 $15,766

 $5,873,502

 $31,117,278

Comp To  date

 $0

 $961,606

 $0

 $0

 $0

 $1,909,773

This Month

11/17/14

12/07/12

12/03/14

08/17/15

05/20/14

12/07/12

Awarded

12/01/14

01/10/13

12/31/14

08/18/15

06/04/14

12/27/12

Approved

09/30/15

02/10/16

07/14/15

12/31/15

07/20/15

01/30/16

Est Comp

 100%

 100%

 100%

 0%

 100%

 100%

%Time

 100%

 83%

 100%

 1%

 100%

 89%

% Work 

 

OVER RUN

 

 

OVER RUN

OVER RUN

Message

06-0E6804

06-471004

06-0P9704

06-0U5904

06-0P1704

06-360214

Contract 

STPE-P099-(578)E

  

HSNH-P152-(084)E

  

NHP-P099-(576)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

SWPPP

18100 DAIRY LANE

13170 TELFAIR AVENUE

2716 S GRANITE CT.

2972 LARKIN AVE

P.O. BOX 430

P O BOX 2210

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

8530 WEST ROOSEVELT

AVE

FRESNO, CA 93726

FRESNO, CA 93726-8566

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-TUL-99-41.3/53.9

06-TUL-99-41.3/52

06-TUL-99-48.5/53.9

06-TUL-137-15.4/15.7

06-TUL-198-12.0/0

06-TUL-198-14.6/0

Fed Aid

HE13

HM1

HA22

HA23

Pgm Code

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

IN TULARE COUNTY, NEAR GOSHEN FROM

0.17 MILES NORTH OF NORTH GOSHEN

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE

AVENUE OVERCROSSING

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

IN TULARE COUNTY IN TULARE FROM  K

STREET TO KERN AVENUE

ON ROUTE 198 AT VISTA AVENUE

PEDESTRIAN OVERCROSSOING

IN TULARE COUNTY NEAR FARMERSVILLE AT

COUNTY RD. 164 UNDERCROSSING

Description 

WIDEN ROAD WITH HOT MIX ASPHALT

RHMA-O BONDED WEARING COURSE

IRRIGATION, PLANTING AND PAVING

COLD PLANE PAVEMENT, CURB RAMPS

CONSTRUCT PEDESTRIAN OVERCROSSING

REPAIR BRIDGE GIRDERS

Type Of Work

DIABLO CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

W A B O LANDSCAPE &

CONSTRUCTION INC

EMMETT'S EXCAVATION, INC.

M C M CONSTRUCTION, INC.

BUGLER CONSTRUCTION

Contractor

SAN RAMON CA 94583

FRESNO  CA 93706

HERCULES CA 94547

FRESNO, CA 93727

NORTH HIGHLANDS  CA 95660

PLEASANTON  CA 94588

GANDRATHI, SUNIL

ENQUANHONE, GASHU

ALICIA RODRIGUEZ

BLAS MARTINEZ

8530 W ROOSEVELT AVE

Resident
Engineer

(559)243-3881

 

(559)246-7655

(559)341-3953

(559)651-8321

(559)651-8321

 $70,812,118

 $2,689,417

 $3,213,737

 $636,915

 $3,340,628

 $387,000

Bid + CCOs

 $73,938,345

 $0

 $2,053,441

 $589,543

 $2,289,728

 $259,200

Comp To  date

 $0

 $0

 $5,406

 $0

 $426,582

 $38,060

This Month

01/04/11

05/06/15

10/01/12

06/18/15

01/05/15

06/23/15

Awarded

01/19/11

06/08/15

11/06/12

07/02/15

01/26/15

07/16/15

Approved

10/30/15

08/03/17

10/07/15

04/07/16

11/20/15

Est Comp

 100%

 0%

 0%

 100%

 64%

 94%

%Time

 100%

 0%

 0%

 100%

 67%

 67%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

 

 

Message

06-324504

06-0T1804

06-324514

06-0Q4404

06-0H6304

06-0S5904

Contract 

HPLU-6206-(010)E

  

  

  

NHP-P198-(066)E

  

  62-06 0-(0E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

  

WPCP

  

  

  

7 CROW CANYON COURT SUITE 100

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

6207 EAST CLINTON AVENUE

6413 32ND STREET

4847 HOPYARD RD.SUITE 4 NO.39

183 W. VENTURA COURT

183 W VENTURA COURT

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

KINGSBURG, CA 93631

KINGSBURG CA 93631

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $10,908,921 $324,421,512 $464,280,627

06-TUL-201-5.8/23.3

06-TUL-216-1.9/2.9

06-TUL-245-12.2/16

Fed Aid

HM2

HB4C

HM1

Pgm Code

IN TULARE COUNTY NEAR CUTLER AT

VARIOUS LOCATIONS FROM 0.2 MILE  WEST

OF ROAD 64 TO 0.2 MILE EAST OF ROAD

194

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

IN TULARE COUNTY, NEAR WOODLAKE  FROM

ROUTE 201 TO 0.2 MILE NORTH OF AVENUE

404 AND FROM 0.2 MILE  NORTH OF

COTTONWOOD CREEK TO 2.

Description 

REPLACE CULVERTS, END TREATMENTS

INSTALL LANDSCAPING

AC OVERLAY WITH HMA TYPE A

Type Of Work

ESLICK CONSTRUCTION, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

AGEE CONSTRUCTION CORPORATION

Contractor

CLOVIS  CA 93612

HERCULES  CA 94547

CLOVIS  CA 93613

BLAS MARTINEZ JR.

BLAS MARTINEZ JR.

BLAS MARTINEZ

Resident
Engineer

 

(559)651-8321

(559)651-8321

 $404,554

 $306,329

 $779,984

Bid + CCOs

 $432,384

 $205,717

 $845,018

Comp To  date

 $0

 $126,151

 $0

This Month

05/22/15

06/25/15

04/17/15

Awarded

06/10/15

07/16/15

05/07/15

Approved

08/28/15

11/19/18

08/27/15

Est Comp

 100%

 8%

 100%

%Time

 100%

 73%

 100%

% Work 

 

 

 

Message

06-0P6504

06-430714

06-0S2004

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

458 W. BEVERLY DR.

726 ALFRED NOBEL DRIVE

P.O. BOX 629

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



06-0S9304

06-0Q0204

06-0S7404

06-0S2204

06-0P0604

06-0Q8804

06-0Q2704

06-0S1704

06-432604

06-0S2404

06-0U3604

06-0Q2404

06-0Q0104

06-0M4204

06-0M8204

06-0S8204

06-0E9714

06-0S1804

06-442624

06-0U6904

06-0T4104

06-0T1904

Contract

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-48.8/53

06-FRE-33-10.7/14.8

06-FRE-33-10.9/11.1

06-FRE-33-63.0/69.1

06-FRE-41-20.7/32.5

06-FRE-41-3.0/M6.1

06-FRE-41-23.1/0

06-FRE-41-24.5/24.8

06-FRE-41-25.2/31.7

06-FRE-41-25.4/0

06-FRE-41-27.6/30.4

06-FRE-63-/2

06-FRE-99-26.7/31.6

06-FRE-99-/30.5

06-FRE-99-/0

06-FRE-145-13.2/20.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0U3304

06-0U3204

06-0P9804

06-0M0204

06-0M0504

06-0T4204

06-0H1704

06-0Q2104

06-342564

06-0S7804

06-0S7504

06-0Q4504

06-0P1404

06-0Q4204

06-0S3004

06-0Q7204

06-0S2904

06-0Q7904

06-0T1704

06-0Q8004

06-0P5604

06-0P0704

Contract

06-FRE-168-.7/9.1

06-FRE-168-7.1/9.1

06-FRE-168-6.9/7.1

06-FRE-168-36.0/0

06-FRE-168-29.0/T29.4

06-FRE-168-/0

06-FRE-180-77.2/0

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-269-.5/8.6

06-KER-0-/0

06-KER-5-6.0/9

06-KER-5-62.5/73.1

06-KER-14-16.6/0

06-KER-33-19.6/27

06-KER-33-27.0/34.2

06-KER-43-9.2/16.1

06-KER-46-54.0/57.8

06-KER-58-28.2/31.5

06-KER-58-31.8/39.7

06-KER-58-36.3/39.9

06-KER-58-85.1/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0R1504

06-0N5604

06-0M2604

06-0S2804

06-0Q5804

06-0S0704

06-0U6004

06-0E3404

06-424714

06-0S2504

06-0P8104

06-0H6414

06-0N9604

06-0Q8104

06-0S2704

06-0P1804

06-0S2604

06-325514

06-0N1804

06-0Q2504

06-462204

06-462214

Contract

06-KER-58-88.5/99.8

06-KER-58-94.4/0

06-KER-58-99.2/99.8

06-KER-58-136.0/143.8

06-KER-58-/0

06-KER-58-/0

06-KER-99-19.7/57.5

06-KER-99-21.7/24.7

06-KER-119-10.0/13.3

06-KER-166-9.0/24.5

06-KER-178-100.6/102.7

06-KER-178-4.4/0

06-KER-204-5.4/6.7

06-KER-204-/3.7

06-KER-395-/23.4

06-KIN-5-9.0/16.5

06-KIN-41-17.1/39.9

06-KIN-198-8.9/10.1

06-KIN-198-8.8/10.6

06-KIN-198-9.5/14.7

06-KIN-198-14.8/17.9

06-KIN-198-15.7/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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06-487504

06-0L0504

06-0P1504

06-0S2104

06-0G9004

06-0S2304

06-0E6804

06-471004

06-0P9704

06-0U5904

06-0P1704

06-360214

06-324504

06-0T1804

06-324514

06-0Q4404

06-0H6304

06-0S5904

06-0P6504

06-430714

06-0S2004

Contract

06-KIN-198-16.5/17.2

06-KIN-198-21.5/28.3

06-KIN-198-/7.4

06-KIN-269-1.1/5.6

06-MAD-41-11.7/13.4

06-MAD-41-38.9/45.7

06-MAD-99-.9/28.2

06-MAD-99-6.9/8.2

06-MAD-152-/1.1

06-TUL-99-5.1/53.9

06-TUL-99-25.0/27.6

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-41.3/52

06-TUL-99-48.5/53.9

06-TUL-137-15.4/15.7

06-TUL-198-12.0/0

06-TUL-198-14.6/0

06-TUL-201-5.8/23.3

06-TUL-216-1.9/2.9

06-TUL-245-12.2/16

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $464,280,627  $324,421,512

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $14,803,477

 $28,578,760

 $181,177,583

 $239,720,807

 Bid + CCO

 $11,916,239

 $17,726,986

 $134,828,491

 $159,949,796

 Work Comp

District Total:

Work completed this Period:

-F-

-S-

-SH-


	06

